AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of2

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
19 2003APR10 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCVA DETRO T
AVBTA- AQ AHEA U S. ARWY TANK & AUTOMOTI VE COVIVAND
LORETTA BURSEY (586)574- 8115 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BURSEYL@ACOM ARMY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.
GENERAL DYNAM CS LAND SYSTEMS DI V
38500 MOUND RD 9B. Dated (See Item 11)

STERLING HEI GATS M 48310- 3260

10A. Modification Of Contract/Order No.

DAAEQO7- 01- G NOO1/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7V\B56 | Facility Code 2000MARL3

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 8 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
RI CHARD K. KULCZYCKI

KULCZYCR@ACOM ARMY. M L (586) 574- 7299

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003APR10
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 2

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 01- G N0O1/ 0002 MOD/AMD 19

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS DI V

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

The purpose of this Supplemental Agreenent, Mdification 19 is as follows:

1. This Mdification 19 is for the Conditional Acceptance of Al M PY4 Vehicles presented by General Dynamics Land Systens for Acceptance
at the Lima Arny Tank Plant during the nonth(s) of April 2003 through July 2003 due to Control Test Failure on Periscope(s) P/N 12357840
and P/ N 12357841 as fol | ows:

a. The above AIM Vehicles are Conditionally Accepted by the Government under the follow ng conditions:

b. The Contractor will renove and replace all suspect periscopes fromU.S. Arny tanks with known conform ng periscopes,
i ndependent of vehicle location (i.e. GD, Ft. Hood, etc.), in conpliance with a recovery schedul e acceptable to the Governnent and, at
no expense to the Government. The Contractor shall be responsible for all labor, as well as all packing, packaging, shipnment expenses,
and Contractor travel expenses.

c. An anpunt of $3,944.00 will be withheld for each of the identified U S. Arny tanks w th non-conform ng periscopes (The
wi thhold will be applied to every tank containing at |east one non-conform ng periscope, irrespective of the total number or mx of
conf ormi ng/ non-conform ng periscopes on that individual tank) until the Contractor provides a letter to the Administrative Contracting
Oficer (ACO identifying a tank or tanks corrected under the ternms of this nodification and certifying the contractor has corrected the
periscope deficiency. At that tine the ACO nay rel ease the wi thheld funds for corrected vehicles.

d. An anpunt of $588.80 per periscope, up to a possible total of $2,944.00 per tank (five periscopes tines $588.80 per
periscope) will be credited to the contract fromeach of the identified U.S. Arny tanks containing Anniston Arny Depot
Reused/ Ref ur bi shed Periscopes (cost is less contractor periscope P/N 12357841). This credit represents material cost saved by the
Contractor by using the reused/refurbished periscopes. The Contractor agrees to credit the contract DGM Anni ston Manufacturing Support
CLIN 0002 by the total nunber of ANAD Reused/ Ref urbi shed Periscopes tinmes the periscope unit cost of $588.80. The contractor further
agrees to annotate on each tank DD250 the total nunber of ANAD Reused/ Refurbi shed Periscopes contained in each tank. The DCMA Li na ACO

office will keep track of all vehicles accepted via DD250 with Reused/ Ref urbi shed Peri scopes. It is anticipated that all vehicles with
Reused/ Ref ur bi shed Periscopes will be presented by April 30, 2003, at which tine a contract nodification will be issued to credit the
contract in total for all vehicles accepted under this Conditional Acceptance. Al'l suspect periscopes will be renpved and repl aced by

the contractor as identified in paragraph 1b. above.

e. If there are no suspect periscopes in the tank, a withhold will NOT apply. The contractor nust provide a
certification letter signed by an agent of the conpany to the ACO certifying tank(s) identified as NOT having suspect periscopes. The
certification letter shall be submtted on a nonthly basis(due January 31, February 28, March 31, 2003 and April 30, 2003) for all
vehicles submtted during that nonth. In the neantine, and in addition to the certification letter, the contractor nust provide
certification for those tank(s) identified as NOT having suspect periscopes by annotation on the DD250.

f. The Contractor shall subnmit a corrective action plan to the PCO, copy furnished to the ACO and Abrams PMO Quality
Di vision, NLT July 31, 2003 for review and acceptance by the PCO

g. The parties agree that when the contractor begins receiving periscopes fromtheir supplier, the contractor will
replace the periscopes currently located at the Lima Tank Plant first and then replace the periscopes in the field.

2. As aresult of this Mddification, the contract price is neither increased nor decreased.

3. Except as provided herein all other terns and conditions remain unchanged and in full effect.

*** END OF NARRATI VE A 026 ***
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